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3. Report submittal. February 6. Submit a removal action plan describing locations of areas to
excavate, methods, monitoring, and verification sampling.
4. EPA approval. Anticipated February 13.

SITE EXCAVATION

Remove areas to be remediated (estimate 2 weeks). February 23 - March 15.

VERIFICATION SAMPLING AND COMPLETION OF SELF-IMPLEMENTING
CLEANUP

1. Concurrent with excavation process, but requires approximately one week delay for sampling results.
2. Excavation areas are expanded as needed, based upon verification results. Implement plan in steps.
March 1 - 24.

BACKFILL EXCAVATED AREAS

March 24 to 26.

If you have questions or comments, please call me or Ms. Lynn Edlund at (310) 670-9221.

Sincerely,

Keith G. Farrell CEG No. 1314
Senior Project Manager

cc: Lynn Edlund M&A
Roger McCracken, M&A
MA-2003-123 File
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